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CONTRACT CHANGE ORDER Change Requested by:  Engineer

CCO: 139  Suppl. No. 2 Contract No. 04 - 0120F4 Road SF-80-13.2/13.9 FED. AID LOC.:

To: AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENTURE

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications
for this contract. NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force
account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time.
This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Revise CCO 139 pay method amounts as follows:

Extra Work at Agreed Unit Price:

Item 3 — Additional Jigs for Fabrication

The original estimated quantity of 550 metric tons is reduced to 450 metric tons. The agreed unit price for the Item 3 work as
described in the original CCO 139 SO0 remains unchanged at $3,742.20 per metric ton.

The total estimated cost of ltem 3 is revised to: 450 metric tons @ $3,742.20/metric ton..................... $1,683,990.00

Extra Work at Force Account:

Item 5 — Mobilize Detailers to Fabrication Facility & Oakland

#374,220-00 % KB
Add additional funds in the amount of $374;266-66 to the estimated total cost of Item 5. #ljl74-,220'00 /%
The total estimated cost of Hem 5 reVISEA 10: ... ...oiuiieii e $4-174:260-60

Labor, equipment and material authorized by the Engineer, as necessary for the ltem 5 work as described in the original CCO

139 S0 will be paid in accordance with the provisions of Section 4-1.03D, "Extra Work" of the Standard Specifications and
Section 5-1.24, "Force Account Payment" of the Special Provisions.

Summary of Estimate of Extra Work:

The total net cost change to CCO 139 by reason of this supplement is zero.

Estimated Cost: Increase [ | Decrease [ ] $0.00

By reason g\this order the time of completion will be adjusted as follows: 0 Days

Submitted by| ,

Signature Resident Engineer -
Wf/ Kannu Balan, Senior T.E. Date 2 ~//—//

Approvai Recommended by’

Engireer Approvaiby 4/

F e
Signat & 3 S ising Bridge Engi — :
Igna%{;%/f(f%é‘/é- upervising Bridge nglnee'\./Villiam Casey, Sup. B.E. Date 5" // - //

Signature ' Principal Transportation Engineer
M F’Qa_ Peter Siegenthaler, Prin. T.E. Date 5" 1¢ - 2071

We the undersigned contractor, havé given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all
equipment, furnish the materials, except as otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full
payment therefor the prices shown above.

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to
proceeding witti the ordered work and filing a written protest within the time therein specified.

Contractpr/ Acceptangé,by

Signature (Print name and title) Date

BRIAN A PEYERSEN PROTECT DIRECIOR. W 3IMAY 1




